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Quarterly Report to EQC
September 15, 2005




SB 489

$1.25 million from the Orphan Share Fund

Contract to Complete a Comprehensive
Remedial Investigation/Feasibility Study
(RI/FS) for Kalispell Pole & Timber,
Reliance Refinery, and Yale OIl
Corporation

Any $ left-over goes toward cleanup



SB 489

e Consult with Potentially Liable Persons
(PLPs) on Contractor Selection, Scope of
Work, Expenses, & Progress

e Provide Updates to PLPs
e Schedule
e Quarterly Reports to EQC




e I FA e i L il S R g _
S ! Ty kil - i RN el il
<,
&
*'
A,
%)
\\4‘@' . Dr. ,
.X
) S
|
KALISPELL POLE =
2 & TIMBER =
=
2. e
a
=
[7]
)
(7]
-
f<+]
Vie}
(]
G
N
Eemmsmemms Highway
s W
oads




Schedule To Date

Consult with
PLPs

Contract In
Place

Consult with
PLPs

EQC Quarterly
Report

None May 27, 2005
August 31, 2005 July 1, 2005
None August 16, 2005

Fall 2005 Today




SB 489 Progress

Existing Data & Information Collected
Compiling Into Database
Information Sheet to Public

Opportunity for DOE 50% matching grant
to fill microbial data gap

Preparing Summary Report




SB 489 Expenditures

» Estimated Project Costs $1,163,279.77
* No Invoice from Contractor Yet
« Estimated Expenditures to Date $71,294




Questions?

Denise Martin
Site Response Section Manager
demartin@mt.gov
406-841-5060




